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The following are downtimes for 2009 and 2010
DSS-43 downtime for Life Extension and Depot Level Maintenance is scheduled for January 5 
through April 12, 2009, weeks 2 – 15

DTRR approved the start of the downtime.

DSS-26 downtime for X/KA HMT Maintenance is planned for 3 days, February 10, 11 & 12 of 
2009.

Also scheduled during this time is a request for Ka-band Upgrade.

DSS-14 3-day Grouting is planned for April of 2009 week 16.
Scheduled for DOYs 107 - 109.
Still a few conflicts to be resolved at conflict negotiation meeting.

Complex corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance”
Will look for time in the middle of April.

Complex preventative maintenance “Echo Tie-Line Electrical Maintenance” has been moved to 
start after the Apollo Tie-Line Electrical Maintenance.

Kepler launch is scheduled for DOY 065
Looking to schedule the first part of May.

DSS-63 downtime for El Bearing Replacement and Depot Level Maintenance (including 
grouting) is re-scheduled for May 4 through June 28, 2009, weeks 19 - 26. 

All supports have been moved to other antenna during this downtime.
Additional time will be added to the 2011 downtime.

DSS-54 downtime for Ka-Band Phase 2 is scheduled for June 29 through September 27, 2009, 
weeks 27 – 39.

This downtime must end prior to the end of the fiscal year.
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The following are downtimes for 2009 and 2010 (cont’d)
DSS-14 downtime for Life Extension and Depot Level Maintenance will start October 3, 2009 
and end May 2, 2010 weeks 40-17

This downtime is proposed to move to 2010, weeks 10-40, March 8 through October 10, 2010.

DSS-14 3-day Grouting is planned for July and October of 2009 weeks 30 & 44.
With the shift of the Life Extension and Depot Level Maintenance to 2010, 2 additional grouting periods 
will be needed in 2009
Scheduled for DOYs 202-204
Scheduled for DOYs 300-302
Still a few conflicts to be resolved at conflict negotiation meeting.

DSS-24 downtime for painting is scheduled August 24 through October 18, 2010 weeks 35 – 42
This downtime is proposed to move to weeks 36-43, August 31 through September 25, 2009.
All supports have been moved to other antenna during this downtime.
There will be complete 24/7 downtime for the first 4 weeks and dayshift downtime (1400-0200) for the 
remaining weeks. 
Depot Level Maintenance will be scheduled the first 4 weeks of this downtime.

DSS-15 downtime for Pintle Bearing is scheduled for May 31 through July 25, 2010, weeks 22 -
28.

This downtime is proposed to move to weeks 45-53 November 2, 2009 through January 3, 2010 
DSS 15 Elevation Gearbox Replacement will be scheduled NIB in weeks 45 & 46.

DSS-34 downtime for Azimuth Track Replacement is scheduled February 1 through April 11, 
2010, weeks 5 – 14.

This also includes M1-5 Mirror Alignment and M5 Support Ring Replacement.

DSS-65 downtime for Life Extension Elevation is scheduled for August 2 through October 3, 
2010, weeks 31 - 39.

All supports have been moved to other antenna during this downtime.
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The following are downtimes for 2009 through 2010

DSS-25 downtime for Ka U/L is scheduled for August 2 – 29, 2010 weeks 31 – 34.
This downtime is proposed to move to weeks 45-49, November 8 through December 12, 2010.
Depot Level Maintenance will be scheduled during this downtime.

As a result of the reduction of downtime for DSS-43 & DSS-63 in 2008 & 2009, it is requested to 
recover that time in 2010 and 2011, local spring, summer or fall after DSS-14 RTS.

DSS-43 is proposed for November 2010 thru February 2011 after EPOXI encounter.
DSS-63 is proposed for April 4, through September 4 of 2011 weeks 14 – 35, after Messenger MOI.
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The following are downtimes for 2011 through 2013 (cont’d)

BWG Antenna Controller Replacement is being requested starting in mid-April of 2011.
Duration of the first antenna at each complex should be 4 weeks
Duration of the second and subsequent antennas at each complex should be 3 weeks
All BWG antenna at a complex should be completed before moving to the next complex
Preferred first complex is GDSCC with DSS-24 being the first antenna and DSS-27 being the second 
antenna
Preferred first downtime at MDSCC should be DSS-54
Highly prefer that DSS-24 be completed prior to JUNO and MSL launches.
Tentative dates have been posted to the Gantt charts.
Question – can the ACR be scheduled before or during the AZ Track Replacement task?

AZ Track Replacement is needed for DSS-24, 25, 26, 54 and 55 starting in 2012 in the spring 
and fall, 1 per complex. 

Per conversation with Tim Sink, the following order of completion should be used – DSS-25, 26, 24 and 
54.  DSS-55 does not need the downtime right now.  Will check later on when we need to do it.
Proposing DSS-26 for February 27 through May 6, 2012, weeks 9 – 18 
Proposing DSS-25 for August 27 through November 4, 2012 weeks 35 – 44. 
Proposing DSS-54 for February 11 through April 21, 2013 weeks 7-16
Proposing DSS-24 for September 2 through November 10, 2013 weeks 36-45
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